
 

 

 

Note: Although road status shows completed, road may still remain closed for other reasons.  Please 

refer to Closure List for specific travel restrictions. 

Road # Road Name Mileage Status Repaired By 

87.0 Balarat 2.7 Completed Boulder County 

507.1E Beaver Bog 1.5 Completed Boulder Ranger District Contract (IDIQ) 

96.0 Beaver Reservoir 3.0 Completed Boulder County 

100.0 Boulder County 100 1.0 Completed Boulder County 

87J.0 
Boulder County Road 
87J 

1.8 Completed Boulder County 

357.1 
Boy Scout/Front 
Range Trailhead 

1.2 Completed 
Black Hills N.F. Construction and 
Maintenance Crew and Boulder Ranger 
District Contract (IDIQ) 

105.0 Bunce School 5.1 Completed Forest Service Enterprise Technical Services 

118.1 Button Rock B 1.8 Planned ARP Flood Recovery Team Contract (IDIQ) 

118.3 Button Rock B Spur 0.6 Partial ARP Flood Recovery Team Contract (IDIQ) 

505.1 (Caribou – 128-116) 2.0 Partial ARP Flood Recovery Team Contract (IDIQ) 

287.1 Castle Gulch 0.8 Partial Forest Service Enterprise Technical Services 

287.1B Castle Gulch Spur 0.9 Partial Forest Service Enterprise Technical Services 
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217.1 Cave Creek 0.8 Completed Forest Service Enterprise Technical Services 

217.1C Cave Creek Spur 0.3 Completed Forest Service Enterprise Technical Services 

217.1D Cave Creek Spur 0.2 Completed Forest Service Enterprise Technical Services 

185.1 Conifer Hill 0.2 Completed County / Private-Local Landowners 

211.2 Dipper 0.3 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

200.1 Dry St. Vrain 0.3 Planned Forest Service Enterprise Technical Services 

293.1 Emmit Mine 0.3 Completed Forest Service Enterprise Technical Services 

293.1B Emmit Mine Cutoff 0.2 Completed Forest Service Enterprise Technical Services 

328.1 
Fourmile Canyon  / 
Ruby 

0.9 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

328.1E Fourmile Creek Spur 0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

226.1 Garnet Spur 0.9 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

331.1 Gillespie Gulch 2.4 Planned Forest Service Enterprise Technical Services 

372.1 Gold Lake 1.7 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

102.0 Gold Lake Road 3.2 Completed Boulder County 

97.1 Gross Reservoir 0.1 Planned   

523.1 Headache 1.9 Planned Forest Service Enterprise Technical Services 

216.1 Ironclads 0.8 Completed Forest Service Enterprise Technical Services 

502.1 Jenny Creek 1.0 Completed Boulder Ranger District Contract (IDIQ) 



 

 

621.1 
Lefthand Turnout 
Decommission 

0.1 Planned 
Boulder County with Forest Service 
Agreement 

202.1A Lower Basin 0.5 Completed Forest Service Enterprise Technical Services 

314.1A Matchless 0.8 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

231.2 Meeker Park North 0.7 Completed Private-Local Landowners 

122.0 
Meeker Park 
Overflow 

0.2 In Progress 
Federal Highways Administration  (Central 
Federal Lands Contract) 

122.0 
Meeker Park 
Overflow (SH) 

0.2 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

121.0 
Meeker Park Picnic 
Ground 

0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

229.1 
Meeker Park S.H. 
Group 

0.6 Completed 
Private-Local Landowners 

229.1A Meeker Park S.H. Spur 0.0 Completed 
Private-Local Landowners 

231.2A 
Meeker Park Summer 
Home Group 

0.1 Completed 
Private-Local Landowners 

114.1 
Mid St Vrain (Peaceful 
Valley Bridge Repair) 

0.1 In Progress 
Federal Highways Administration  (Central 
Federal Lands Contract) 

252.1 Miller Rock 3.0 Planned Forest Service Enterprise Technical Services 

252.1A Miller Rock Spur 0.5 Partial Forest Service Enterprise Technical Services 

327.1 North Gillespie 0.3 Planned Forest Service Enterprise Technical Services 

327.1A North Gillespie Spur 0.2 Planned Forest Service Enterprise Technical Services 

355.1G Observation Spur 0.3 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

355.1A Observation Spur 0.4 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

355.1C Observation Spur 0.6 Partial 
Black Hills N.F. Construction and 
Maintenance Crew 



 

 

521.1 Olive Lake 0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

521.1A Olive Lake Spur 0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

211.0 Olive Ridge C.G. 0.5 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

211.3 Olive Ridge C.G. 0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

116.0 Rainbow Lakes 3.1 Partial 
Boulder Ranger District Contract (IDIQ) 
Cleaned Culverts: Planned surface repair by 
Forest Service Enterprise Technical Services 

116.4A 
Rainbow Lakes C.G. 
Loop A 

0.1 Completed Boulder Ranger District Contract (IDIQ) 

116.4B 
Rainbow Lakes C.G. 
Loop B 

0.1 Completed Boulder Ranger District Contract (IDIQ) 

150.6B 
S St Vrain P.G. 6, Mile 
Post 24.8 

0.1 Planned CDOT Contract with Forest Service Funding 

150.7B 
S St Vrain P.G. 7,  Mile 
Post 24.1 

0.1 Planned CDOT Contract with Forest Service  Funding 

105.1 Rollinsville 2.0 Partial  Boulder Ranger District Contract (IDIQ) 

109.1 
S. Tennessee 
Mountain 

0.5 Partial  Boulder Ranger District Contract (IDIQ) 

211.1 Sneezeweed 0.1 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

370.1 Spring Gulch 0.8 
Planned 

(obliterate) 
ARP Flood Recovery Team Contract (IDIQ) 

370.1A Spring Gulch Loop 0.5 
Planned 

(obliterate) 
ARP Flood Recovery Team Contract (IDIQ) 

330.1 Taylor Mountain 1.7 Completed 
Black Hills N.F. Construction and 
Maintenance Crew 

202.1 Upper Basin 0.9 Completed Forest Service Enterprise Technical Services 

369.1 Wedgewood 2.0 Completed Boulder County 

132.W West Magnolia 1.5 Completed Boulder County 



 

 

359.1 Winiger Ridge 2.8 Planned   

Total 67 Roads 
63.8 

Miles 
  

 


